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278 JuN 1988

MEMORANDUM FOR: Deputy Director for Administration

FROM: John M, Ray
Director of Logistics

SUBJECT: Executive Dining Room Expansion

1. Since the inception of planning for the New Headquarters
Building, it has been understood that the Executive Dining Room
(EDR) in the Original Building would be insufficient in its present
State to serve the significantly larger number of Senior
Intelligence Service officers which will reside on the Compound.

5. Funds for the EDR expansion are to be taken from the New
Headquarters Building construction project. We therefore, must get
on with planning as soon as possible. As you are aware, this
funding will not be available after FY 1989. The following sequence
of events must occur to get the job done:

a. Your office, including the Management Staff, must move
to the Inspector General's space on the 6th floor no later than
1 June 1989. You will stay there until May 1990, at which time
you will return to fully renovated quarters in the 7D
corridor,

b. The DCI Administrative Staff and the Public Affairs
Office (PAO) must move no later than 1 June 1989 to the GE-31
area, where they will stay until February 1990 before returning
to their respective fully renovated quarters on the 7th floor.

c. The Office of Congressional Affairs (OCA), minus its
director's suite, and the Senior Review Panel (SRP) must move
to the 2nd floor, F corridor, where they will stay from
1 June 1989 until February 1990 before returning to fully
renovated quarters,
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SUBJECT: Executive Dining Room Expansion

3. We have not discussed the above with anyone other than
you. There are some distinct advantages in this for everyone;
principal among them are that you will be able to remain in the
original building, and we would be able to consolidate PAO there
some eight months earlier than anticipated. You will recall that we
committed ourselves to this latter action back in early April. The
DCI Administrative Staff also gets its new space much earlier than
anticipated. Finally, it is possible for us to accelerate the
renovation of OCA and SRP spaces, thus allowing completion of the
South Tower, 7th floor construction ahead of the present schedule.

4. oOur ability to follow through on the above, of course,
depends on our maintaining the present schedule of moves to the New
Headquarters Building. Assuming that these moves stay on schedule,
we must start pulling together the EDR expansion requirements and
those of the other affected parties in July. We would appreciate,
therefore, early approval of the above course of action '
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ohn M. Ray
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